

Employee Engagement – Project Plan

Month 1 July 2009					
Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	-Literature review	Purchase of books and articles	WF Committee 3/8/09		Key text identified and to be ordered
2	-Literature review	Purchase of books and articles	WF Committee 3/8/09		Key text identified and to be ordered
3	-Develop detailed project plan -Discussion with CEO 20.7.09	Plan to be produced	WF Committee 3/8/09		Completed
4	-Briefing to Trust Board -Develop presentation for Workforce Committee	WER WER	WF Committee 3/8/09 WF Committee 3/8/09		Completed Completed
Month 2 August 2009					
Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	-Workforce Committee discussion to agree approach and briefings	Presentation – WER	Project progress reports to Workforce Committee		Approach agreed. Measurements to be development
2/3	-Confirm final project timescales -Confirm budget and project JD's		Ongoing comms with Director of WF & OD		Finance to set up cost and subjective codes
3/4	-Article for Team Brief -Prep for group presentations and launch event -Develop posters and flyers -Hold first meeting of Best Employers group -Revise TOR for Best Employers group -Identify membership and develop TOR for Engagement Sponsor group -Set up dates for the Engagement Sponsor group -Develop structure, content and materials for Big Conversation events -Confirm CEO availability and secure venues for the Big Conversation events	Presentation Posters Flyers Newsletters Venue's, materials etc.	Progress reports to NLI/DF and Workforce Committee		
Month 3 September 2009					

Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	-Corporate groups – presentations -Develop communications strategy	Presentation Meet with HE	Workforce Committee Update		Presentation schedule completed Key themes and additional plans identified
2	-Corporate groups - presentations -Final preparations for launch event -Preparation for Big Conversation events	Key group meeting dates & times Venue Materials			
3/4	-Finalise venues, materials etc -Article for Team Brief				
Month 4 October 2009					
Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	-Engagement Sponsor Group -Hold launch event week -Corporate groups – presentations -Finalise events programme and materials	Venues	Project progress reports to Workforce Committee Board Paper – progress Update		Reports provided
2	-Best Employers Group -Corporate groups - presentations	Venues			
3	-Corporate groups - presentations	Venues			
4	- Big Conversation event (1) -Analysis of results	Venues			
Month 5 November 2009					
Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	- Big Conversation event (2) -Analysis of results -Engagement Steering Group	Venues	Project progress reports to Workforce Committee		Publication and feedback of conversation outputs Identification of priorities and work streams
2	- Big Conversation event (3) -Analysis of results -Best Employers Group	Venues			

3	-Big Conversation event (4) -Analysis of results	Venues			
4	- Big Conversation event (5) -Analysis of results and final analysis	Venues			
5	- Big Conversation event (6) -Analysis of results	Venue			
Month 6 December 2009					
Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	-Feedback presentations -Engagement Steering Group -Development of values	Venues	Project progress reports to Workforce Committee		Work streams implemented and monitored. Reports provided
2	-Feedback presentations -Best Employers Group -Development of values	Venues			
3	-Feedback presentations -Development of values	Venues			
4	-Feedback presentations -Development of values -6 month Evaluation	Venues	Provide 6 month evaluation report		
Month 7 January 2010					
Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	-Engagement Steering Group Agreement of values -		Project progress reports to Workforce Committee		Ongoing monitoring and reporting
2-4	-Best Employers Group -Agreement of values				
Month 8 February 2010					
Week	Activity	Resource Requirements	Reporting	RAG	Progress notes

			requirements		
1	-Scoping/mapping of values to -organisational groups, JD's, processes, policies, comms, development programmes and work streams	Policy review timescales	Project progress reports to Workforce Committee		Values implementation and sustainability plan provided
2	-Best Employers Group				
3-4	-Alignment of values to organisational groups, JD's, processes, policies, comms, development programmes and work streams				
Month 9 March 2010					
Week	Activity	Resource Requirements	Reporting requirements	RAG	Progress notes
1	-Discussion and identification of sustainability requirements				Alignment to TCS requirements and ongoing sustainability/follow up plans
2-4	-Best Employers Group -Discussion and identification of sustainability requirements				